Product Backlog, Sprint Schedule & Estimation

Date	21 October 2026
Team ID	VAI-AI-2026
Project Name	VoyageAI — Personalized AI Travel Itinerary Planner
Maximum Marks	5 Marks

Agile Sprint Plan & Backlog Tracking:

Development executed across 4 iterative agile sprints following SCRUM methodology.

Sprint	Sprint Goal / Module	Key Backlog Tasks	Est. Days	Status
Sprint 1	Environment & Database Scaffolding	Setup GitHub, Node.js, Python 3.12; provision Supabase & create 7 relational tables.	3 Days	**Complete**
Sprint 2	AI Engine & Prompt Engineering	Integrate Groq LPU, build prompt templates, and implement JSON self-healing parser.	4 Days	**Complete**
Sprint 3	Frontend UI & Interactive Timeline	Develop 3-step TripBuilder, ItineraryView timeline, and activity editor modal.	5 Days	**Complete**
Sprint 4	Testing, Deployment & Export	Acceptance testing (11 scenarios), deploy to Vercel/Render, and build PDF export.	3 Days	**Complete**